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04-SF-80-13.4, 13.8
Attn: Mr. Warren M. Bullock SAS T1 & E2 Foundations

DRB Chairman SFOBB-ESSSP

Letter No. 05.013.01-000012

Subject:DRB Recommendation, NOPC #6

Dear Warrren,

The Department has reviewed the Dispute Review Board’s recommendations pertaining to
NOPC No. 6, as well as the Board’s responses to the Department’s request for clarification.

The Department agrees with the Board’s conclusions that “the filing of the Initial Notice of
Potential Claim on June 20, 2007 was extremely untimely;” that the Contractor “has been
unreasonably slow in presenting to the State the details of its claimed impact;” and that the
“Contractor had a duty to mitigate its own costs in the event they became the responsibility of
the State.”

The Department accepts the Board’s recommendation that the Contractor should be
compensated for the supported costs and impacts resulting from its efforts taken to resolve
Non-conformance Reports (NCRs) in instances when a qualified welder was present “to
directly supervise and control the welding operation and be in attendance 100% of the time”
while an unqualified welder operated the controls of SAW equipment. These costs consist of
additional non-destructive testing performed on eleven long seam welds, roughly between
March, 2006, and May, 2006, for which NCRs were generated by the Department.

As the Board recommends, the Department will accept and review information from the
Contractor to ensure that any proven additional costs and delays are compensated. Please
note that, to date, no information to prove any such costs and delays has been received by
the Board or the Department.

In accordance with procedure K in the “Operation” subsection of Section 5-1.15, “Disputes
Review Board,” of the Special Provisions, the Department considers this dispute to be
resolved.
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Thank you for your services through the duration of this project.

Sincerely,

Pedro J. Sanchez
Resident Engineer

cc: R. Maasberg
R. Lewis
M. Woods
M. Vilcheck
D. Proctor
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